Libby Asbestos Site, Operable Unit 3: Libby Mine

START

FINISH

WHO?

Meet with EPA contractor to discuss scope of work

Week of May 21, 2007

Wendy, Aubrey, Dan

Meeting to review draft SOW for AOC

Week of May 21, 2007

Week of May 21, 2007

Wendy, Aubrey
Dan, Mary, Paul,

Catherine
State Review of draft SOW for AOC May 21, 2007 May 31, 2007 Catherine
W.R. Grace negotiations June 2007 June 2007 Bonnie, Matt,
Catherine
ecological and human health scoping meetings with internal EPA risk Wendy, Aubrey
assessors Dan, Mary, Catherine
ecological and human health scoping meetings with external parties July 9 July 13 Wendy, Aubrey

(includes BTAG)

Dan, Mary, Catherine

EPA review of Internal Draft Phase I SAP

July 16, 2007

July 23, 2007

External review of Draft Phase I SAP

August 1, 2007

August 13, 2007

Final Phase I SAP w/ Responses to Comments

September 3, 2007

September 3, 2007

Oversight of W.R. Grace implementation of Phase |

September 3, 2007

November 1, 2007

EPA review of report on Phase I sampling results prepared by W.R.
Grace

Wendy, Aubrey
Dan, Mary, Catherine

EPA review of Internal Draft Phase II SAP

March 14, 2008

March 21, 2008

Wendy, Aubrey
Dan, Mary, Catherine

External review of Draft Phase II SAP

April 1, 2008

April 14, 2008

Final Phase II SAP w/ Responses to Comments

May 1, 2008

May 1, 2008

Oversight of W.R. Grace Implementation of Phase 11

May 1, 2008

November 1, 2008

EPA review of report on Phase I sampling results prepared by W.R.
Grace

EPA review of Internal Draft Human Health and Ecological BRAs

February 15, 2009

March 15, 2009

Wendy, Aubrey
Dan, Mary, Catherine
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